

Sprint 2 Planning

1. Sprint Overview

Sprint Number: 2

Sprint Duration: February 9 - February 27

Team Members:

- Ethan Elkaim - Scrum Master
- Chrisjan Alejandro - Backend Developer
- Kepler Paul-Emile - Frontend Developer
- Paul-Philippe Ehui - Quality Assurance
- Marc Urbano - Tester
- Martin Miskovski - Project Manager

Sprint Goal:

The goal for sprint 2 is to implement full CRUD for recipes. Meaning that once the user is logged in, they can create, read, update and delete recipes. Also, the user will be able to search and filter their created recipes on the recipes page.

2. Selected User Stories

US#4: As a user, I want to create recipes with ingredients, preparation steps, time, cost, and dietary tags, so that I can save and reuse my own recipes.

US#5: As a user, I want to edit an existing recipe, so that I can update recipe details when needed.

US#6: As a user, I want to delete recipes I no longer want, so that my recipe list stays organized.

US#7: As a user, I want to search recipes by name or ingredient, so I can quickly find specific recipes.

US#8: As a user, I want to filter recipes by time, difficulty, cost, or dietary tags, so that I can easily find recipes that match my preferences.

Total Story Points: 18

3. Team Capacity

Sprint duration: 3 weeks

Team size: 6

Each member is expected to contribute approximately 7 - 8 hours of work during the sprint.

Team Capacity:

6 members × 8 hours = 48 hours

Based on task breakdown and story point estimation, the workload was assessed to make sure that the work is divided equally and that everyone has enough time to finish their task and have enough time to test and debug the code.

4. Dependencies

The following dependencies were identified:

- The JSON structure for recipes must be finalized at the very start of the sprint so that everyone can code the logic based on that structure.

- The backend CRUD functionality must be completed before any confirmation message can be displayed.
- Search and filter features heavily depend on the JSON structure for recipes and must be consistent.

5. Communication and tracking

- Github issue was used for task and user story tracking
- Milestones on github were used to keep and tasks for sprint 2 organized
- Each functionality is developed on their own branch
- CI pipeline to validate that server runs properly (This is especially important for when sending up the backend logic for recipes to make sure that nothing in the server was broken when adding the new code)
- Regular team meetings are usually Wednesdays at 1 pm for sprint planning and progress.

Task status is tracked on google sheet (Sprint 2 Backlog) and updated to show progress (To-do, In Progress, Done).