

Sprint 4 Planning

1. Sprint Overview

Sprint Number: 4

Sprint Duration: April 4 - April 14

Team Members:

- Ethan Elkaim - Scrum Master
- Chrisjan Alejandro - Backend Developer
- Kepler Paul-Emile - Frontend Developer
- Paul-Philippe Ehui - Quality Assurance
- Marc Urbano - Tester
- Martin Miskovski - Project Manager

Sprint Goal:

The goal of **Sprint 4** is to:

- Finalize and enhance the **YouTube tutorial feature (unique feature)**
- Perform **code maintenance and refactoring**
- Use a **static analysis tool (ESLint)** to identify and fix at least 5 issues
- Add **unit tests and acceptance tests**
- Ensure the **CI pipeline runs all tests successfully**
- Improve overall **code quality, structure, and maintainability**

This sprint focuses on **feature completion + system quality**, not new core features.

2. Selected User Stories

Video Feature (Unique Feature)

- **US#14:** View curated video list in recipe modal
- **US#15:** Bookmark tutorial videos
- **US#16:** Access a dedicated tutorial page

Total Story Points: 6

3. Team Capacity

Sprint duration: 2 weeks

Team size: 6

Each member is expected to contribute approximately 7 - 8 hours of work during the sprint.

Team Capacity:

6 members × 8 hours = 48 hours

Member	Capacity (hrs)	Assigned Tasks	Story Points	Approx. Hours
Ethan (SM)	2	Modal UI + unit tests	5 SP	8h
Chrisjan (Backend)	2	YouTube API integration + data handling	4 SP	8h

Kepler (Frontend)	1	Video UI (cards, player, interactions)	3 SP	8h
Paul-Philippe (QA)	1	Feature validation + test cases	5 SP	6h
Marc (Tester)	-	Acceptance testing + bug testing	4 SP	6h
Martin (PM)	-	Coordination + documentation	4 SP	7h

Total = 6 SP

Total Capacity = 48h

Based on task breakdown and story point estimation, the workload was assessed to make sure that the work is divided equally and that everyone has enough time to finish their task and have enough time to test and debug the code.

4. Dependencies

The following dependencies were identified:

- YouTube API integration must be completed before UI display
- Modal UI must be ready before video embedding
- Bookmarking depends on storing data in **user profile system**
- Testing depends on stable implementation of all video features

5. Communication and tracking

- GitHub Issues → User stories & tasks
- GitHub Milestones → Sprint tracking
- Feature branches → Each feature developed separately
- CI Pipeline → Runs tests automatically on push
- Weekly meetings → Wednesdays at 1 PM
- Google Sheets → Task tracking (To-do / In Progress / Done)

6. Sprint Execution Plan

Week 1:

- Implement YouTube API integration
- Display video list in recipe modal (US#14)
- Begin static analysis (ESLint baseline)

Week 2:

- Implement embedded video player
- Implement bookmark functionality (US#15)
- Fix top ESLint issues

Week 3:

- Implement dedicated tutorial page (US#16)
- Add unit tests + acceptance tests
- Code review + refactoring
- Final debugging and CI validation