

 Dates	Member	 Start Time	 End Time	 Time Spent	Description
3/30/2026	Ethan Elkaim	3:30 PM	4:30 PM	1:00	Refractored all files to be camelCase and changed all references to those files to match
4/7/2026	Ethan Elkaim	3:30 PM	5:30 PM	2:00	Fixed all the user stories and tasks. Linked all tasks to user stories using references and linked all tasks to user stories by making them subissues and the user stories their parent issue. All written acceptance tests have also been linked the same way.
4/9/2026	Ethan Elkaim	7:45 PM	9:45 PM	2:00	Set up some acceptance tests
4/10/2026	Ethan Elkaim	12:00 PM	2:45 PM	2:45	Made more acceptance tests and linked them to their US and updated logs
				0:00	
				0:00	
				0:00	
				0:00	
				0:00	
				0:00	
				0:00	
<i>Member</i>	Total Time Spent				
	0:00				
Ethan Elkaim	7:45				
Grand Total	7:45				

 Dates	Member	 Start Time	 End Time	 Time Spent	Description
4/7/2026	Chrisjan Alejandro	10:00 AM	11:00 AM	1:00	Wrote the elevator pitch and project summary for the final report
4/7/2026	Chrisjan Alejandro	1:00 PM	3:30 PM	2:30	Finalized Acceptance Tests for US#9 and Started structuring the team's final PowerPoint presentation
4/8/2026	Chrisjan Alejandro	8:30 AM	10:00 AM	1:30	Wrote and finalized Acceptance Tests for the YouTube video integration features
4/8/2026	Chrisjan Alejandro	10:40 AM	2:30 PM	3:50	Designed and formatted slides. Created the mandatory Competitive Edge. Refined existing slides by replacing template placeholders, integrating relevant UI icons, and adjusting text to strictly comply with the presentation formatting rules
				0:00	
				0:00	
				0:00	
				0:00	
				0:00	
				0:00	
				0:00	
<i>Member</i>	Total Time Spent				
	0:00				
Chrisjan Alejandro	8:50				
Grand Total	8:50				

 Dates	Member	 Start Time	 End Time	 Time Spent	Description
9/4/2026	Kepler Paul-Emile	1:00 PM	2:00 PM	1:00	Wrote Library Paragraphs for the Report
8/4/2026	Kepler Paul-Emile	1:00 PM	3:00 PM	2:00	Wrote framework paragraphs for the Report
				0:00	
				0:00	
				0:00	
				0:00	
				0:00	
				0:00	
				0:00	
				0:00	
<i>Member</i>	Total Time Spent				
	0:00				
Kepler Paul-Emile	3:00				
Grand Total	3:00				

Dates	Member	Start Time	End Time	Time Spent	Description
4/7/2026	Paul-Philippe Ehui	1:00 PM	2:00 PM	1:00	Move API key to the .env environment and implement dotenv library
4/8/2026	Paul-Philippe Ehui	1:00 PM	3:00 PM	2:00	Architecture research and possible alternative
				0:00	
				0:00	
				0:00	
				0:00	
				0:00	
				0:00	
				0:00	
				0:00	
				0:00	
Member	Total Time Spent				
	0:00				
Paul-Philippe Ehui	3:00				
Grand Total	3:00				

Dates	Member	Start Time	End Time	Time Spent	Description
4/8/2026	Marc Urbano	11:50 PM	3:00 AM	3:10	Bug fixes, worked on npx eslint config file to find bugs
4/9/2026	Marc Urbano	9:30 PM	9:45 PM	0:15	Completed bug fixes
				0:00	
				0:00	
				0:00	
				0:00	
				0:00	
				0:00	
				0:00	
				0:00	
				0:00	
				0:00	
				0:00	
				0:00	
Member	Total Time Spent				
	0:00				
Marc Urbano	3:25				
Grand Total	3:25				

 Dates	Member	 Start Time	 End Time	 Time Spent	Description
4/7/2026	Martin Miskovski	3:00 PM	6:00 PM	3:00	Added the unique features testing
4/8/2026	Martin Miskovski	3:00 PM	6:00 PM	3:00	Started implementing the UML Diagram
4/8/2026	Martin Miskovski	8:00 PM	10:00 PM	2:00	Made the block diagram showcasing our system
4/9/2026	Martin Miskovski	3:00 PM	6:00 PM	3:00	Added the testing for sprint 3 features
4/9/2026	Martin Miskovski	8:00 PM	10:00 PM	2:00	finished the UML diagram
				0:00	
				0:00	
				0:00	
				0:00	
				0:00	
<i>Member</i>	Total Time Spent				
	0:00				
Martin Miskovski	13:00				
Grand Total	13:00				