

Sprint 3 Planning

1. Sprint Overview

Sprint Number: 3

Sprint Duration: March 2 - March 27

Team Members:

- Ethan Elkaim - Scrum Master
- Chrisjan Alejandro - Backend Developer
- Kepler Paul-Emile - Frontend Developer
- Paul-Philippe Ehui - Quality Assurance
- Marc Urbano - Tester
- Martin Miskovski - Project Manager

Sprint Goal:

The goal for sprint 3 is to implement the weekly meal planner functionality along with video tutorial features. Meaning that once the user is logged in, they can create and manage a weekly meal plan by assigning recipes to specific days and meal types, edit or remove meals, and prevent duplicate recipes within the same week. Additionally, users will be able to watch tutorial videos, view curated video lists inside the recipe modal, bookmark videos, and access a dedicated tutorial page for an improved cooking experience.

2. Selected User Stories

US#9: As a user, I want to create a weekly meal plan, so that I can organize my meals for the entire week.

US#10: As a user, I want to assign a recipe to a specific day and meal type, so that my weekly plan is organized.

US#11: As a user, I want to edit or remove meals from my weekly planner, so that I can update my plan when needed.

US#12: As a user, I want the system to prevent duplicate recipes in the same week, so that my meal plan remains varied.

US#13: As a user, I want to watch a video tutorial for a recipe so that I can visually learn how to prepare the dish.

US#14: As a user, I want to see a curated list of video tutorials inside the recipe modal so that I can choose the most helpful one without leaving the app.

US#15: As a logged-in user, I want to bookmark a tutorial video so that I can re-watch it later without having to search again.

US#16: As a user, I want a dedicated tutorial page for a recipe so that I can follow along on a larger screen while cooking, without modal distractions.

Total Story Points: 25

3. Team Capacity

Sprint duration: 3 weeks

Team size: 6

Each member is expected to contribute approximately 7 - 8 hours of work during the sprint.

Team Capacity:

6 members × 8 hours = 48 hours

Member	Capacity (hrs)	Assigned Tasks	Story Points	Approx. Hours
Ethan (SM)	8	Meal planner UI + Prevent duplicate meals + Unit testing	5 SP	8h
Chrisjan (Backend)	8	Meal planner backend (create + assign meals)	4 SP	8h
Kepler (Frontend)	8	Add recipes to meal planner UI	3 SP	8h
Paul-Philippe (QA)	8	Youtube tutorials	5 SP	6h

Marc (Tester)	8	Edit + Delete recipes from meal planner	4 SP	6h
Martin (PM)	8	Meal planner page UI	4 SP	7h

Total = 25 SP

Total Capacity = 48h

Based on task breakdown and story point estimation, the workload was assessed to make sure that the work is divided equally and that everyone has enough time to finish their task and have enough time to test and debug the code.

4. Dependencies

The following dependencies were identified:

- The meal planner JSON data structure must be finalized at the very start of the sprint so that all planner features can be implemented consistently.
- The backend functionality for creating and assigning meals must be completed before the frontend grid can function properly.
- Bookmark functionality depends on storing video data linked to user profiles.

5. Communication and tracking

- Github issue was used for task and user story tracking
- Milestones on github were used to keep and tasks for sprint 3 organized
- Each functionality is developed on their own branch

- CI pipeline to does unit tests on functionalities from sprints 1 and 2 to verify that it all still works properly
- Regular team meetings are usually Wednesdays at 1 pm for sprint planning and progress.

Task status is tracked on google sheet (Sprint 3 Backlog) and updated to show progress (To-do, In Progress, Done).

6. Sprint Execution Plan

Week 1:

- Finalize meal planner data structure
- Implement weekly meal planner creation
- Set up unit tests for sprint 1 and 2
- Implement recipe assignment functionality

Week 2:

- Implement edit and remove meal functionality
- Implement duplicate prevention logic
- Implement “Watch Tutorial” feature

Week 3:

- Implement video list inside modal
- Implement bookmark functionality
- Implement dedicated tutorial page
- Final review and debugging