

 Dates	Member	 Start Time	 End Time	 Time Spent	Description
1/23/2026	Ethan Elkaim	7:00 PM	8:30 PM	1:30	Set up skeleton for app including reusable nav bar and home page + base css for app layout and nave bar
1/25/2026	Ethan Elkaim	2:00 PM	3:30 PM	1:30	Set up server.js routes so the pages load + Started client side verification for registration
1/27/2026	Ethan Elkaim	7:00 PM	8:00 PM	1:00	Finished client side verification for registration
1/29/2026	Ethan Elkaim	9:00 PM	10:00 PM	1:00	Started server side verification for registration
1/30/2026	Ethan Elkaim	7:00 PM	8:00 PM	1:00	Finished setting up server side verification for registration page
2/1/2026	Ethan Elkaim	9:00 PM	10:00 PM	1:00	Tested server side verification and fixed a few bugs + css
2/2/2026	Ethan Elkaim	10:00 PM	11:30 PM	1:30	Tested out registration flow to ensure everything worked well. Fixed a few typos and some css
2/5/2026	Ethan Elkaim	12:00 PM	1:00 PM	1:00	Auth UI polish + styling error messages
<i>Member</i>	Total Time Spent				
Ethan Elkaim	9:30				
Grand Total	9:30				

 Dates	Member	 Start Time	 End Time	 Time Spent	Description
1/30/2026	Chrisjan Alejandro	7:00 PM	9:00 PM	2:00	Started backend logic for saving user preferences. Created initial JSON structure for storing allergy and diet data.
1/31/2026	Chrisjan Alejandro	7:00 PM	8:00 PM	1:00	Implemented server-side validation for incoming preference data to ensure correct format before saving.
2/3/2026	Chrisjan Alejandro	3:30 PM	6:30 PM	3:00	Integrated backend routes with the frontend profile management page. Configured server.js to handle preference update requests
2/4/2026	Chrisjan Alejandro	5:30 PM	6:30 PM	1:00	Finalized profile management backend.Verified data persistence and completed error handling for user updates.
<i>Member</i>	Total Time Spent				
Chrisjan Alejandro	7:00				
Grand Total	7:00				

 Dates	Member	 Start Time	 End Time	 Time Spent	Description
1/27/2026	Kadio Paul-Philippe Ehui	7:00 PM	9:00 PM	2:00	Set up the Login back- end implementation by adapting the front.
2/1/2026	Kadio Paul-Philippe Ehui	3:30 PM	5:30 PM	2:00	Improving the backend logic with session.
2/5/2026	Kadio Paul-Philippe Ehui	7:00 PM	9:30 PM	2:30	Miscellaneous debugging and testing
<i>Member</i>	Total Time Spent				
Kadio Paul-Philippe Ehui	6:30				
Grand Total	6:30				

 Dates	Member	 Start Time	 End Time	 Time Spent	Description
1/27/2026	Kadio Paul-Philippe Ehui	7:00 PM	9:00 PM	2:00	Set up the Login back- end implementation by adapting the front.
2/1/2026	Kadio Paul-Philippe Ehui	3:30 PM	5:30 PM	2:00	Improving the backend logic with session.
2/5/2026	Kadio Paul-Philippe Ehui	7:00 PM	9:30 PM	2:30	Miscellaneous debugging and testing
<i>Member</i>	Total Time Spent				
Kadio Paul-Philippe Ehui	6:30				
Grand Total	6:30				

 Dates	Member	 Start Time	 End Time	 Time Spent	Description
1/30/2026	Marc Urbano	2:00 PM	4:00 PM	2:00	Completed Login UI skeleton, added login.css for login UI styling.
2/1/2026	Marc Urbano	7:00 PM	9:00 PM	2:00	Worked on login.css
2/3/2026	Marc Urbano	3:30 PM	5:30 PM	2:00	Finished login.css. Added background image for login UI. Created Pull Request.
<i>Member</i>	Total Time Spent				
Marc Urbano	6:00				
Grand Total	6:00				

 Dates	Member	 Start Time	 End Time	 Time Spent	Description
1/24/2026	Martin Miskovski	9:00 PM	11:30 PM	2:30	Started the Registration UI, Set up a CSS, EJS, JS
1/26/2026	Martin Miskovski	7:00 PM	8:00 PM	1:00	Designed the layout of the page, added html logic to properly save user inputs
1/27/2026	Martin Miskovski	8:00 PM	10:00 PM	2:00	Worked on the css,
2/2/2026	Martin Miskovski	7:00 PM	10:00 PM	3:00	Worked on css, added an error message for wrong given inputs by the user
<i>Member</i>	Total Time Spent				
Martin Miskovski	8:30				
Grand Total	8:30				