

 Dates	Member	 Start Time	 End Time	 Time Spent	Description
2/10/2026	Ethan Elkaim	12:00 PM	2:00 PM	2:00	Set up backlog and copied them to github as US and Tasks
2/10/2026	Ethan Elkaim	8:00 PM	9:00 PM	1:00	Set up 2 acceptance test for sprint 1 in github (#57 + #58) + Set up time log sheets
2/12/2026	Ethan Elkaim	12:00 PM	2:00 PM	2:00	Set up skeleton for recipes page and did the css and page layout.
2/17/2026	Ethan Elkaim	2:30 PM	3:30 PM	1:00	Setup CI for github actions (ci.yml, package.json, package-lock.json)
2/20/2026	Ethan Elkaim	1:30 PM	2:30 PM	1:00	Set up delete button backend and added confirmation message when delete is successful
2/23/2026	Ethan Elkaim	11:00 AM	2:30 PM	3:30	Set up project planning documentation and cleaned up github repo. Reworked the recipes page to clean it up a little and make it look better. Mainly made the recipes into clickable cards that when clicked show all the info.
2/26/2026	Ethan Elkaim	12:00 PM	2:00 PM	2:00	Set up automated testing + fixed some css + push meeting minutes from yesterday
2/26/2026	Ethan Elkaim	10:00 PM	11:30 PM	1:30	Merged final version + testing + debugging + add duplicate id check
				0:00	
				0:00	
<i>Member</i>	Total Time Spent				
	0:00				
Ethan Elkaim	14:00				
Grand Total	14:00				

 Dates	Member	 Start Time	 End Time	 Time Spent	Description
2/25/2026	Chrisjan Alejandro	8:00 AM	8:30 PM	0:30	Analyzed the frontend UI code and modal forms created by teammates to determine the exact payload structure the backend would receive.
2/25/2026	Chrisjan Alejandro	7:40 PM	8:10 PM	0:30	Mapped frontend variable names to the expected recipes.json database schema.
2/25/2026	Chrisjan Alejandro	8:20 PM	9:20 PM	1:00	Set up the core Express routing logic (app.get and app.post) and integrated standard file system (fs) helper functions to read and parse the existing recipe data.
2/25/2026	Chrisjan Alejandro	10:00 PM	11:00 PM	1:00	Implemented the POST /recipes backend route to capture incoming form submissions.
2/26/2026	Chrisjan Alejandro	11:00 PM	12:00 AM	1:00	Wrote validation logic to verify the presence of all required fields
2/26/2026	Chrisjan Alejandro	12:00 AM	1:00 AM	1:00	Started building the data transformation logic (formatting costs strings and handling incoming stringified arrays).
2/26/2026	Chrisjan Alejandro	6:50 AM	9:50 AM	3:00	Debugged and resolved variable name mismatch issues between the frontend UI and backend validators. Finalized the file-writing logic to securely save valid recipe objects back into recipes.json
2/26/2026	Chrisjan Alejandro	11:00 AM	12:00 PM	1:00	Developed a flash message system using express-session to hold temporary feedback data across redirects.
2/26/2026	Chrisjan Alejandro	12:00 PM	1:00 PM	1:00	Updated the POST /recipes route to trigger specific success or error messa
				0:00	
<i>Member</i>	Total Time Spent				
	0:00				
Chrisjan Alejandro	10:00				
Grand Total	10:00				

 Dates	Member	 Start Time	 End Time	 Time Spent	Description
2/26/2026	Kepler Paul-Emile	2:00 PM	11:00 PM	9:00	Manage the recipe filtering logic inside the server.js, So recipe items will pass through user-specified filter, keep user specified filter even after reload
				0:00	
				0:00	
				0:00	
				0:00	
				0:00	
				0:00	
				0:00	
				0:00	
				0:00	
<i>Member</i>	<i>Total Time Spent</i>				
	0:00				
Kepler Paul-Emile	9:00				
Grand Total	9:00				

 Dates	Member	 Start Time	 End Time	 Time Spent	Description
2/25/2026	Paul Ehui	10:00 AM	2:00 PM	4:00	Analyze front-end for create functionality and implement the same for the edit UI
2/26/2026	Paul Ehui	10:00 AM	2:00 PM	4:00	Implement the edit backend logic in server.js
2/26/2026	Paul Ehui	8:00 PM	9:00 PM	1:00	Further testing and pull request
				0:00	
				0:00	
				0:00	
				0:00	
				0:00	
				0:00	
				0:00	
				0:00	
				0:00	
<i>Member</i>	Total Time Spent				
	0:00				
Paul Ehui	9:00				
Grand Total	9:00				

 Dates	Member	 Start Time	 End Time	 Time Spent	Description
2/10/2026	Marc Urbano	9:30 PM	9:45 PM	0:15	Evaluated Sprint 2 backlog, looked at the different US
2/15/2026	Marc Urbano	4:00 PM	6:00 PM	2:00	Started work on search backend, added search.js file into created branch.
2/24/2026	Marc Urbano	3:00 PM	5:00 PM	2:00	Added, search box in recipes.ejs. Created search-recipes.js for searching functionality
2/25/2026	Marc Urbano	7:00 PM	8:00 PM	1:00	Wroked on search backend logic, many issues.
2/25/2026	Marc Urbano	10:00 PM	12:00 AM	2:00	Fixed issues on backend logic.
2/26/2026	Marc Urbano	12:00 PM	2:00 PM	2:00	Test, debug search backend. PR created.
				0:00	
				0:00	
				0:00	
				0:00	
<i>Member</i>	Total Time Spent				
	0:00				
Marc Urbano	9:15				
Grand Total	9:15				

 Dates	Member	 Start Time	 End Time	 Time Spent	Description
2/16/2026	Martin Miskovski	9:00 PM	11:00 PM	2:00	Started implementing a filter UI
2/17/2026	Martin Miskovski	9:00 PM	11:00 PM	2:00	Finished designing the Filter UI
2/18/2026	Martin Miskovski	8:00 PM	9:00 PM	1:00	Added the filter UI has a pop-up menu
2/18/2026	Martin Miskovski	9:00 PM	11:00 PM	2:00	Started implementing a search bar UI
2/19/2026	Martin Miskovski	9:00 PM	11:00 PM	2:00	Completed the search bar UI
2/25/2026	Martin Miskovski	9:00 PM	11:00 PM	2:00	Started the Recipe creation UI
2/25/2026	Martin Miskovski	8:30 PM	10:30 PM	2:00	Finished designing the Recipe Creation UI
				0:00	
				0:00	
				0:00	
<i>Member</i>	Total Time Spent				
	0:00				
Martin Miskovski	13:00				
Grand Total	13:00				